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Sprint PCS Market
Chesapeake (County) 06/99 09/00 NCAS - SCC 03/28/01 08/26/02 Handset Implemented
Chesterfield (County) 06/99 06/00 NCAS - SCC 02/08/01 0624/02 Handset Implemented

Hampton (City) 06/99 03/00;
07/01

CAS;
NCAS - SCC 03/21/01 07/29/02 Handset Implemented

Hanover (County) 11/00 09/01 Handset Implemented
Henrico (County) 06/99 06/00 NCAS - SCC 09/23/02 Handset Implemented

Newport News (City) 03/00 03/00;
05/01

CAS;
NCAS - SCC 03/27/01 08/12/02 Handset Implemented

Norfolk (County) 06/99 03/00;
07/01

CAS;
NCAS - SCC 04/01/01 07/22/02 Handset Implemented

Portsmouth (City) 06/99 03/00;
07/01

CAS;
NCAS - SCC 03/20/01 07/22/02 Handset Implemented

Powhatan (County) 06/99 07/00 NCAS - SCC Handset Implemented
Richmond (City) 06/99 07/00 NCAS - SCC 06/17/02 Handset Implemented

Suffolk (County) 06/99 03/00;
07/01

CAS;
NCAS - SCC 03/26/01 08/05/02 Handset Implemented

Virginia Beach (City) 06/99 09/00;
04/01

CAS;
NCAS - SCC 03/13/01 07/15/02 Handset Implemented

York (County) 06/99 03/00;
06/00

CAS;
NCAS - SCC 03/14/01 09/03/02 Handset Implemented

James City (County) 11/00 01/02 NCAS 04/04/01 09/09/02 Handset Implemented
Williamsburg (City) 12/00 01/02 NCAS Handset Implemented
Alexandria (City) 04/99 06/02 NCAS 07/12/01 06/02/02 Handset Ready to Test.  Lucent Issues.  Planned Resolution  05/02.
Amelia 04/02 10/02 NCAS Wating for Call Routing / Net Recs to order trunks.
Arlington (County) 04/99 06/02 NCAS 07/12/01 06/02/02 Handset Ready to Test.  Lucent Issues.  Planned Resolution 05/02.
Brunswick 04/02 10/02 NCAS Wating for Call Routing / Net Recs to order trunks.
Charles City (County) 10/01 07/02 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Colonial Height 03/02 09/02 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Culpepper (County) 11/99 06/02 NCAS Handset Trunks on order.  Lucent Issues.  Planned Resolution 05/02.
Dinwiddie (County) 10/01 06/02 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Emporia (City) 09/01 06/02 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Farmville 02/02 08/02 NCAS Handset Wating for Call Routing / Net Recs to order trunks.

   Virginia Wireless E-911 Service Board
   Monthly Status Report

SPRINT PCS

Ned Awad
May-02

CMRS Provider Name:
For period:

Prepared by:



PSAP
Request

Date 
Phase I

Proj./
Actual

Phase I *

Phase I 
Solution

Request
Date 

Phase II

Project./
Actual

Phase II *

Phase II
Solution

Deployment
Status

   Virginia Wireless E-911 Service Board
   Monthly Status Report

SPRINT PCS

Ned Awad
May-02

CMRS Provider Name:
For period:

Prepared by:

Fairfax (County) 04/99 05/02 NCAS 07/12/01 05/06/02 Handset Ready to Test.  Lucent Issues.  Planned Resolution 05/02.
Fredericksburg (City) 11/99 06/02 NCAS Wating for Call Routing / Net Recs to order trunks.
Gloucester (County) 10/01 07/02 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Goochland (County) 03/02 08/02 NCAS Wating for Call Routing / Net Recs to order trunks.
Greenville 03/02 09/02 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Isle of Wright (County) 10/01 04/02 NCAS Handset Implemented
Louisa (County) 11/99 06/02 NCAS PSAP not ready
Loudon (County) 04/99 07/02 NCAS 07/12/01 08/13/02 Handset Trunks on order.  Lucent Issues.  Planned Resolution 05/02.
New Kent (County) 09/01 07/02 NCAS Handset Waiting on Trunks to be installed
Nottoway 02/02 08/02 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Petersburg (City) 10/01 08/02 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Prince William (County) 04/99 08/02 NCAS 07/12/01 08/13/02 Handset Trunks on order.  Lucent Issues.  Planned Resolution 05/02.
Prince George 01/02 08/02 Handset Wating for Call Routing / Net Recs to order trunks.
Southampton 10/01 08/02 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Spotsylvania (County) 11/99 08/02 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Surry 10/01 06/02 NCAS Handset Ordering Trunks
Sussex County 01/02 06/02 Handset Ordering Trunks
Vermont 09/01 NCAS Handset Waiting for Call Routing / Net Recs
Warren city 10/01 06/02 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Winchester (City) 10/01 06/02 NCAS 08/18/02 Handset Trunks ordered.  Lucent Issues.  Planned Resolution 5/02.
Hopewell (City) 07/01 06/02 Handset Trunks ordered.  Lucent Issues.  Planned Resolution 5/02.
Stafford (County) 07/01 06/02 Handset Trunks ordered.  Lucent Issues.  Planned Resolution 5/02.
Warrenton-Fauquier (County) 07/00 08/02 Handset Trunks ordered.  Lucent Issues.  Planned Resolution 5/02.
Currently On-hold Status
Botetourt County 01/02 PSAP placed on hold until 2003
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